

Grant Extension Request

Grant recipients may request a grant extension to adjust their project timeline accordingly. This form must be completed 45 days prior to the original completion date AND by April 9th, whichever is soonest. Any requests that extend beyond the end of the fiscal year must be voted on and approved by the HCTDA Board of Directors.

Organization Name: Haywood County Government

Organization Contact: Nicole Smiley

Contact Email: Nicole.Smiley@haywoodcountync.gov

Contact Phone: (828) 356-2616

Project Name: Raccoon Creek Bike Park

Reason for Extension Request:

Construction of the bike park has made steady progress, however, several periods of inclement winter weather including ice, snow, and prolonged single-digit temperatures in January and February temporarily impacted construction activities and the project schedule. With additional time, the project is expected to be completed successfully within the requested extension period, allowing the County to complete final site preparations and ensure the park is ready to safely open to the public.

Original Project Completion Date: Tuesday, June 30, 2026

New Estimated Project Completion Date: Friday, July 31, 2026

Supporting Documents



Signed Extension Request Letter 05 1... .pdf

Today's Date Tuesday, May 19, 2026

Signature

NPS